
 

 

When preparing a course of construction claim, typically covered under a builder’s risk policy, 
there are many factors that need to be taken into consideration. To help you navigate the 
process, we have put together several talking points for you to review. Having a full 
understanding of each of the below bullet points is crucial to documenting, filing, and 
successfully settling your insurance claim.  
 
If any of these questions give you pause, please feel free to reach out to us for a no‐cost 
discussion about your claim. 
 

 Is the measure of compensation what the full retail cost to rebuild is today? Or what it 

cost originally? 

 Are you entitled to indemnification for escalation costs (labor and material price 

increases) on the rebid? 

 What is your broker or agent’s role? 

o Will he/she be adjusting the claim? 

o Does he/she have an accounting degree? 

o How many claims has he/she handled? 

o Will his/her role be active of passive?  

o When faced with supporting your position or the insurance company’s, where 

will he/she stand? 

 Damages to slabs and/or platforms. Repair versus replacement.  

 Typically, builder’s risk policies contain 100% coinsurance clauses. 100% of what? 

Budget? Amount spent? 

o What items can be removed from the coinsurance calculation? 

 Might you be entitled to an increase in the general contractor’s overhead and profit on 

reconstruction? 

 Treating some soft costs as Extra Expenses under the policy. Strategy?  

 Arguments can be made for aggressive lease up for the loss of rents claim based on 

research into the current market conditions in the area.  

 The Period of Restoration impacts the soft cost claim (i.e. interest expense, property 

taxes, security) and loss of rents (lease up period). Is the period of restoration 

negotiable? 



 

 

 Most course of construction (builder’s risk) policies have completed value requirements 

and in in the event of noncompliance, penalties are assessed. What strategies can be 

employed to minimize any such penalties? 

 Draw request documentation vs. project worksheets can cause a trap? How?  

 What are you entitled to if you decide not to rebuild at the same location? 

 Are you entitled to lost profits from the eventual sale? Or reduced profits based on 

economic conditions? 

 When adding on to, or remodeling an existing building, does your COC policy cover the 

portions of the building that are not new? 

 What are the time deadlines for rebuilding contained in your policy? Can you get any 
extensions? 


